

## Sindh Resettlement & Rehabilitation (R&R) Policy implementation Progress Bulletin as of May-31, 2025

### Introduction:

- P&D Department vide notification dated August 23, 2023 established Desk in PCMU-Directorate of Sindh Water Sector & Barrages improvement in order to attend the operational and functional matters related to the implementation of Sindh Resettlement and Rehabilitation (R&R) Policy-2023
- The first ever Sindh Resettlement and Rehabilitation (R&R) Policy prepared and approved by Government of Sindh on March 21, 2023 and notified by P&D Department on June 13, 2023.
- Sindh is the first Province to have the policy in the Country.
- Policy applicable on all Projects being implemented by Provincial & Federal Government .

### Objective:

- To avoid and minimize displacement and resettlement by exploring alternative options.
- To provide adequate compensation, resettlement and rehabilitation assistance.
- To ensure that the need for displacement and corresponding compensation, resettlement and rehabilitation is identified at the project identification stage and appropriately planned for in the project design at an early stage

### Updated Progress of Current Month (May 2025)

- As desired by the Commissioner Karachi, the PCMU team led by Project Coordinator Mr. Nazeer Ahmed Memon delivered a presentation to officers of the district administration of Karachi division on Sindh Resettlement and Rehabilitation Policy-2023.
- The presentation held virtually on May 25, 2025 and participated by Additional Commissioner-I, Deputy Commissioners, Additional Deputy Commissioners, Assistant Commissioners, and Mukhtarkars from all districts of the Karachi division. Around 55 officers participated.
- The presentation was focused on two parts including part-I (History & Background of Policy / Salient Features & Implementation Updates) and part-II (Context, Scope of Policy - Key Points followed by discuss with questions / answers / clarifications.
- The officers appreciated the efforts of PCMU and World Bank in implementation of policy actions and agreed to have close coordination in future.





### Continue Overall Updated Progress

- ❑ In pursuance of compliance of Federal Government letter dated: May 21, 2024 regarding status of indigenous people issued adopted by Un Committee, the response received from PD, Malir Expressway obtained and shared with P&D Department for onward submission to federal government.
- ❑ PCMU in collaboration with World Bank organized five days' series of consultative trainings workshop on Sindh R&R Policy held on 13-17 May 2024 at Karachi participated by Secretary Irrigation, Agriculture, P&D, Commissioner Karachi Division and Members of P&D Board and around 200 officials from various government departments / offices.
- ❑ PCMU team participated virtually meeting held on September 12, 2024 with World Bank team headed by International Resettlement Specialist discussed and reviewed second phase of trainings Program on policy implementation, planned in December 2024.
- ❑ PCMU organized consultative meetings of World Bank team members on September 09-11, 2024 with mid level officers of various departments: Irrigation, Agriculture, Works & Services and Local Govt.



### Continue Overall Updated Progress

- ❑ Two technical team members of World Bank visited PCMU Karachi on September 9-11, 2024 discussed second phase trainings Program on policy implementation, planned in 3<sup>rd</sup> qtr. of 2024-25
- ❑ Arranged meeting on September 13, 2024 at PCMU with team of the Sindh Soler Energy Project, Energy department, discussed implementation of Abbreviated Resettlement Action Plan of Project.
- ❑ PCMU team participated virtually meeting held on October 04, 2024 International Resettlement Specialist discussed and reviewed second phase of trainings Program on policy implementation, planned in 3<sup>rd</sup> quarter of 2024-25.
- ❑ In pursuance of compliance with the actions outlined in Chapters 12 and 13 of the Sindh Resettlement & Rehabilitation Policy 2023, correspondence has been initiated with various government departments and requested to nominate the focal person for ease of communication from respective departments of GoS.
- ❑ PCMU team participated virtually meeting held on December 13, 2024, with World Bank technical team & NED team discussed and reviewed training Program for second and third to be held in Feb. & April 2025




### Continue Overall Updated Progress

- ❑ World Bank Resettlement & Rehabilitation team visited Karachi from November 14-25, 2024. The team comprised Dr. Mohammad Zaman International Resettlement Expert, Mr. Imran-ul-Haq Social Development Specialist, Mr. Aman Ahmed Social Development Consultant and Mr. Mohammad Moen Institutional Development Consultant. The purpose of visit was to discuss next training programs of Phase II & Phase-III on policy implementation, synchronization of R&R policy with Government of Sindh Planning and establishing the institutional arrangements.



- ❑ PCMU organized various consultative meetings of World Bank team with different departments / organizations of Government of Sindh, including Planning & Development Department, Transport & Mass Transit Department, Energy Department and Karachi Metropolitan Corporation (KMC).



### Continue Overall Updated Progress

- ❑ PCMU and World Bank R&R team visited NED University Karachi and met with Officials on November 21 & 22, 2024 discussed the training program on Policy Implementation to be organized through newly established Center of Environment & Social Sciences (CESS) at NED University Karachi.



- ❑ The Wrap-up meeting of World Bank R&R team with Chairman P&D Board was held on November 22, 2024, participated by Secretary (Planning) and PCMU team discussed the way forward of policy implementation and institutional arrangements.

- ❑ The Concluding meeting of World Bank R&R team was held on November 25, 2024 with Project Coordinator & team of PCMU, participated by representative from NED university discussed the details of arrangements & logistic support of trainings, expected to held in end of February 2025 at NED University City campus.

### Continue Overall Updated Progress

- ❑ PCMU vide letter dated December 16, 2024, requested to the concerned departments / offices of Government of Sindh for nomination their senior / mid level officer for the upcoming of second phase of the training expected to be held in the Month of February 2025. The first phase of the training program was held in May 2024 for five days 'at Karachi and participated by Secretary Irrigation, Agriculture, P&D, Commissioner Karachi Division and Members P&D Board and around 200 officials from various government departments/ offices.
- ❑ Coordinated with different Project Offices for getting the details of the experts for the presentations in the upcoming second phase of the trainings and will be held in Feb. 2025. Projects are : Sindh Barrage Improvement Project , Sindh Solar Energy Project , Competitive and livable City of Karachi Project, Solid Waste Emergency & Efficiency Project, Sindh Water and Agriculture Transformation Project.
- ❑ PCMU team managed and participated in the meetings organized by World Bank team held virtually on January 16 & 27 2025 discussed & finalized arrangement of second phase trainings program scheduled to be held on 24-27 Feb. 2025.
- ❑ The meetings were participated by World Bank technical team, NED University team, and officials/focal person of selected ongoing donor funded projects of Sindh Barrage Improvement Project (SBIP) , Sindh Solar Energy Project (SSEP), Red Line Project (RLP), Yellow Line Project (YLP), Solid Waste Emergency & Efficiency Project (SWEEP), and Sindh Water and Agriculture Transformation (SWAT) Project to present their case studies of the projects during the second phase training program.


### Continue Overall Updated Progress

- ❑ The World Bank have contracted with NED University (Center for Environmental and Social Sustainability-CESS).The center will arrange the upcoming trainings program.
- ❑ In accordance with the discussions /decisions of the above meetings following actions have been taken by PCMU:
  - Coordinated and collected Power Point Presentations (PPTs) of case studies from all five projects focal persons and shared with the World Bank team.
  - Finalized list of 50 officials of various Government Departments / Offices who will participate in upcoming second phase training program scheduled on February 24-27, 2025 and list shared with World Bank and NED University.
  - Provided 70 Nos printed copies of Sindh R&R Policy to NED University to be used in during the training workshop.

### Continue Overall Updated Progress

#### Visit of World Bank Technical Team Second Phase Training Program Held

- ❑ World Bank Technical Team led by an International Resettlement Specialist Dr. Mohammad Zaman visited Karachi for 10 days from February 17-27, 2025 and held detailed meetings and organized second phase training program as per details given below:
  - First meeting held on February 17, 2025 at PCMU with team of PCMU discussed arrangements for the Training Program and other aspects.
  - Joint Meeting with the CESS/NED University and PCMU held on February 18, 2025, followed by visit of City Campus Karachi discussed training program.
  - Meeting with key presenters of case studies held on February 20, 2025 at PCMU.
  - The Team met with Secretary (Planning) P&D Department and P&D Board Members on February 21, 2025 at P&D discussed proposed addendum of Sindh Planning Manual.



### Continue Overall Updated Progress

- ❑ PCMU in collaboration with World Bank Team and NED University organized a four-day training workshop held on February 24-27, 2025 on implementation of Sindh R&R Policy at newly established CESS at NED University City Campus Karachi.
  - The event was inaugurated by Mr. Najam Ahmed Shah Chairman, P&D Board accompanied with Mr. Nazeer Ahmed Memon, Project Coordinator PCMU, P&D Department Government of Sindh and attended by around 55 officials from various government departments / offices.
- Three days classroom training sessions held on February 24, 25 & 27, 2025.
- One day field visit held on February 26, 2025 on the site of corridor of BR Red Line project areas run by Trans Karachi, Transport & Mass Transit Department, Government of Sindh
- Closing ceremony was held on February 27, 2025 attended by Dr. Sarosh H. Lodhi, Vice Chancellor of NED University as Chief Guest of ceremony and awarded Certificates and souvenirs to participating trainees.



### Continue Overall Updated Progress

- ❑ The PCMU team organized and participated in a virtual meeting held on February 4, 2024 with the World Bank technical team discussed development of a section of the planning manual on the Sindh Resettlement and Rehabilitation Policy. The focus was on the Institutional Framework and the integration of the planning process with the Sindh Planning Manual with policy.
- ❑ The Handbook on the Sindh Resettlement and Rehabilitation Policy has been developed by the World Bank technical team as a practical guide to facilitate the planning, management, and implementation of resettlement and rehabilitation processes for development projects across Sindh. The draft has been sent on February 10, 2025 to Senior Officers and Secretaries of key departments of the Government of Sindh for review and feedback before the final version is finalized.
- ❑ The PCMU team attended a meeting organized by CESS/NED University at the office of Trans Karachi, Transport and Mass Transit Department, Government of Sindh, on February 12, 2025. During the meeting, the site for the BRT Redline project was finalized for a trainee visit as part of their training on the implementation of the Sindh Resettlement and Rehabilitation Policy.

### Continue Overall Updated Progress

- ❑ The World Bank Practice Manager Ms. Anna C. O'Donnell, accompanied with Mr. Imran Ul Haq, Social Development Specialist, visited the PCMU office on March 11, 2025 and held meeting with team of PCMU, discussed updates on the implementation of the Sindh Resettlement and Rehabilitation Policy with support of World Bank.
- ❑ The world Bank Team appreciated the efforts of the Government of Sindh specially PCMU in implementation of the Sindh Resettlement and Rehabilitation Policy actions and expressed the willingness to continue World Bank technical support in implementation of Sindh Resettlement and Rehabilitation Policy . In this regard it was agreed to share concept paper with World Bank.



### Continue Overall Updated Progress

- ❑ Two members Technical Team of World Bank (Mr. Aman Ahmed , Social Development Specialist and Mr. Mohammad Moeen , Institutional Development Specialist) visited Karachi on 20-21 March 2025. The purposes of visit was to discuss and agreed on the draft Institutional Framework / Setup of Resettlement and Rehabilitation Unit at PCMU and addendum of the Sindh Planning manual as a part of the Sindh Resettlement and Rehabilitation Policy implementation actions.
- ❑ The team held detailed meeting PCMU Team on 21 March 2025, discussed the both papers documents.
- ❑ PCMU organized and participated meetings of technical team of World Bank with members of the P&D Board Government of Sindh including Member Development, Member Natural Resources and Member E&I on 20 March 2025 and discussed the draft addendum to Planning Manual for integration Sindh R&R policy in planning process



### Continue Overall Updated Progress

- ❑ The Government of Sindh through PDWP has very kindly accorded its approval of PC-1 of Shared Services Unit being executed by this directorate.
  - PC-1 included financial support for the establishment of the Resettlement & Rehabilitation Unit (R&RU) for effective implementation and coordination of Sindh Resettlement and Rehabilitation Policy actions.
  - The Unit has been allocated team of staff headed by Director R&R Unit and supported by Deputy Director Social Development & Resettlement , one Assistant Director, (Rehabilitation & Capacity Building) and two Research Associates with budget provision for the operational expenditure of unit.
- ❑ The team of PCMU led by Project Coordinator attended a virtual meeting on April 10, 2025, organized by the Social Development Specialist of the World Bank, discussed the Concept Paper developed by the PCMU in light of the World Bank Team meeting for continuation of support of the World Bank beyond June 2023 for the implementation of the Sindh Resettlement and Rehabilitation Policy 2023.
- ❑ The team of PCMU led by Project Coordinator participated virtual meeting held on April 26, 2025, chaired by the Commissioner of Hyderabad Division, to discuss the Corrective Action Plan/Resettlement Action Plan for the K-IV project's land acquisition in District Thatta. The meeting decided that PD-KWSSIP and CEO/MD KW&SC would update the Chairman P&D Board, Government of Sindh regarding the meeting.

## Continue Overall Updated Progress

- The Environment & Social (E&S) team of PCMU accompanied with World Bank and Sindh Irrigation Drainage Authority E&S teams visited the Right of Way (RoW) of Akram Wah in Hyderabad on April 17, 2025, and held a meeting with Project Affected Persons (PAPs) to monitor the implementation status of the Social Resettlement and Management Plan of Akram Wah under SWAT Project.

