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A. PROJECT PROFILE

The Project initially started in 2015 with scope for rehabilitation/modernization of Guddu Barrage. Additional
Financing was provided in 2018 for Rehabilitation/Improvement of Sukkur Barrage started in mid-2018 .

Project Objective: Improve the reliability and safety of both Guddu and Sukkur Barrages and strengthen Sindh
Irrigation Department’s capacity to operate and manage Barrages.

Executing by: Irrigation Department through Project Management Office (PMO) headed by Project Director
Coordination & Monitoring by: Project Coordination & Monitoring Unit, P&D Department, Government of Sindh

Component-1: Rehabilitation/Modernization of Guddu Barrage & Sukkur Barrage.
Component-2: Improved Barrage Operation.

Component-3: Technical Studies.

Component-4: River Basin Water Resources/Riverine Management.
Component-5: Project Management, Monitoring & Evaluation.

Project Approval / Period Guddu Barrage Sukkur Barrage Amalgamated
Project approved by ECNEC 13t May, 2015 227 May, 2018 11* December, 2023
Project Signing / Start 26™ August, 2015 13% June, 2018 215t June, 2024
Completion 315t December, 2021 30t September, 2022 30% June, 2028
Credit / Loan NO: IDA 56840-Pak IDA 62420-Pak IDA 75130-Pak




B. FINANCIAL STATUS/ANALYSIS

Amount in PKR TOTAL IDA LOCAL TOTAL IDA LOCAL TOTAL IDA LOCAL
Guddu Barrage 20,241 18,271 1,970 31,335.40 29,494.60 1,840.80
Sukkur Barrage 16,662.5 14,658 2,004.5 43,282.94 38,855.34 | 4,427.60 G bt e
IDA Credit Loan ORIGINAL REVISED AMALGAMATED
Guddu Barrage US$ 78.91 US$ 122.16
Sukkur Barrage US$ 64.96 US$ 168.74 US$ 290.90
SR. ACTIVITY TOTAL FPA LOCAL
NO US$ PKR US$ PKR USS PKR
a) Disbursement/Releases till June 2025 181.34 37,637.06 173.85 35,716.76 7.49 1,920.30
b) Expenditure Incurred till June 2025 176.95 36,413.24 169.69 34,550.96 7.26 1,862.28
c) Budget Estimated for FY 2025-2026 56.79 16,300.00 51.72 15,000.00 5.07 1,300.00
d) | Disbursement/Releases during FY 2025-26 54.79 15,273.63 51.11 14,328.63 3.68 945.00
e) Expenditure Incurred during FY 2025-26 58.92 16,429.19 55.27 15,492.64 3.65 936.55
f) Cumulative Disbursement till 30" June’26 236.13 52,910.69 224.96 50,045.39 11.17 2,865.30
g) Cumulative Expenditure till 30% June’26 235.87 52,842.43 224.96 50,043.60 10.91 2,798.83
h) | Overall Fin. Progress against Total Disb. (g/f) 99.87% 100.00% 97.68%
\ Overall Fin. Progress against Total Cost 70.82% 73.22% 44.65%




C. PHYSICAL PROGRESS /ACTIVITIES

Component/Activity

Progress/Achievement

Rehabilitation & Modernization of Guddu Barrage: Three Contract Packages (G2, G3 & G3A)

G2: Gates Replacement works:
Contractor M/s DESCON Engineering
Contract awarded: 13/03/2017

Works Started: 10/07/2017
Completion: 31/3/2027

Original Cost: PKR 9,585.162 M
Revised Cost: PKR 9,098.121 M

G3: River Training works:
Contractor: M/s SMAD Baloch
Works Started: 10/07/2017
Completion: 14/04/2022
Original Cost: PKR 3,750 M
Revised Cost: PKR 3,964.41 M

G3A: Construction of Right TJ Spur
Contractor: M/s HBAS & Co

Works Started: 28/10/2025
Completion: 28/04/2026

Original Cost: PKR 1,062 M

Overall Physical Progress achieved upto 89.02% & Financial Progress achieved upto 85.77%

* Replacement of head regulator gates (25Nos) of three main canals completed.

e Total 65 Main Barrage Gates, 56 Gates replaced, 9 Remaining for next working season.

* Four pocket scour hoisting systems received at site; two additional units received pending chain
connectors.

e Canal head regulator punch-list rectification progressed to about 85% on both left and right side canals.

e Upstream and downstream cofferdams completed and dewatered; left pocket works and gate replacement
activities in progress.

e Fish pass gates and embedded parts under fabrication.

100% work had been completed in October, 2023 and final payment made in August, 2024; except work of
Right TJ Spur did not complete due to land acquisition issue. However, the matter has now been resolved, and
land has been acquired and transferred to Irrigation Department for completion of leftover work on TJ Spurs
through award of new contract G3A as described as below

Overall Physical Progress 93.76% & Financial Progress 64.52%

e Scour protection apron substantially completed up to RD 2+625; toe wall completed up to RD 1+600.
e Stone pitching commenced with works completed up to RD 0+400 and progressing further.

e Existing spur dismantled and material reused.

e EOT of 30 days approved through VO-01 without cost implications.




Component/Activity

Progress/Achievement

Rehabilitation & Modernization of Sukkur Barrage: Five Contract Packages (S0, S1, S2, S3 & S4)

S0: Replacement of 6 Nos emergency gates
of main Barrage: M/s Karachi Shipyard
and Engineering Works Limited (KSEW)

S1: Replacement of Gates (main barrage
and main canals head regulators):
Contractor: M/s. China Road & Bridge
Corporation JV HBSZ

Contract awarded: 24/10/2022

Works Started: 24/02/2023

Completion: 23/02/2027

Original Cost: PKR 17,071 M

Revised Cost: PKR 22,599 M (including S2)

S2: Dredging and excavation from left
and right pockets

S3: Procurement of dredger and
performance demonstration:

S4: De-silting of Rice Canal: M/s Khyber
Grace (Pvt) Ltd

Completed. The work started in 11/11/2019 and completed 100% with total amount of PKR 20.806
million as against contract value PKR 16.708 million.

Overall Physical Progress achieved upto 67.95% & Financial Progress 60.11%

e Temporary cofferdam (bays 15—-44) restored and maintained; 71 dewatering wells operational.
* 50 main barrage gates, 27 main gates fabricated for current season

e Eight hoisting systems received at site; remaining units under shipment.

e Rectification of punch-list items for previously installed gates and hoists continued.

e PMO office occupied; gauge wells and B4 building nearing handover.

e Left pocket dredging in progress; right pocket dredging completed.

® VO-12 for EOT up to 30 June 2027 submitted for review.

The scope of S2 has been merged within main S1 contract as per WB NOL and work will be
commenced during the year. Accordingly, contractor presented proposed dredging methodology

Review of potential suppliers is underway.

Completed. The contract work started on 11/12/2023 and was completed 100% as of 12th June, 2024
with an amount of PKR 2,008 Million. Performance certificate issued.




Component/Activity

Progress/Achievement

COMPONENT-B (Improved Barrage Operation)

GUDDU: Improved
Barrage Operation. Cost:
PKR 232.00

SUKKUR: Improved
Barrage

Operation. Cost: PKR
1336.00

The component covers five activities as per details given below:

1 Establishment of BMU: BMU established headed by Chief Engineer, however, in accordance
with the recommendations of the World Bank Mission, Irrigation Department has moved a
summary for approval of Chief Minister Sindh to fully capacitate BMU to implement its core
functions. PSC in its 11% meeting held on 30/10/2025 agreed to consider request of PMO for
providing support for the project.

A Sediment Management: PIC sediment specialist met CE BMU on 12% Dec’25 to discuss
flushing proposals. Following which updated proposed Trail Flushing procedures were
submitted for review by the department on 315t January 2026.

O Flow Monitoring & Regulation: Calibration for Guddu canals ongoing; gauge wells for Sukkur
and Kotri Barrage canals completed; calibration of Canals will be completed in 2026 closure.

1 Emergency Preparedness Plan: Draft EPP prepared and shared with CE, BMU; NGOs
consulted on evacuation; DSS integration are under discussion, in light of flood response in
August and September 2025

O Barrage Safety: PoE notified and reviewed designs, investigated gate failures, and provided
feedback on ongoing works.

O Surveillance & Maintenance of Barrage: O&M manuals for both barrages will be updated;
O&M procedure for new gates and hoists system of Guddu Barrage prepared.




Component/Activity

Progress/Achievement

COMPONENT-C (Technical Studies): Total Cost: PKR 936.40 Million

1. Sukkur Barrage Model
Study:

2. Kotri Barrage Initial Safety
Assessment:

3. Kotri Barrage — Gauge
Wells

d
d

d

Consultancy contract signed on 8/1/2025 with M/s. Artelia Firm for conducting model study.

Firm arranged visit of senior officers of Irrigation Department including Secretary visited physical model at
their laboratory in Grenoble France held on 11-15 November, 2024 followed by second visit for an other
group of senior officials held on 3-11 April, 2025.

Artelia’s updated justification note for the assignment extension was approved through Variation Order 02
on 19 September 2025. Progress on the physical and numerical models was presented to the Irrigation
Department on 22/9/2025. Final Report was submitted on 31/1/2026 which is under review by PIC & PMO
Shortlisted firms were approved by the World Bank and the RFP was issued. Following the pre-proposal
conference on 12 June 2025, technical proposals were opened on 14 July 2025. The procurement process was
delayed due to the World Bank's value-for-money concerns, but approval has now been granted to begin
negotiations with the most advantageous bidder.

As requested by CE, Kotri, PMO is in process of bidding for procurement of batteries and additional motors
required for lifting of Barrage Gates and recouping of piezometers.

COMPONENT-D: River

Basin Water Resources and Riverine Management Cost: PKR 250.00 Million

[y I I I

Participation of Sindh Wildlife Department (SWD) under project was agreed by World Bank and PSC with

initial budget of Rs. 196.98 million; MoU was accordingly signed in September 2021.
The budget proposal expired in June 2023 need to be revised.

Procurement for equipment for SWD worth Rs. 17.133 million has been completed.

Seven Indus dolphins were successfully rescued by SWD teams without any fatalities.
In compliance of PSC decision, PCMU arranged a meeting on 4™ June 2026 attended by SWD and SBIP
officials. As a result of discussions, SWD officials agreed to submit revised proposal by 20/06/2026.




Visit of WB mission held in June was followed by wrap up meeting held on 30/06/2026 with the following observations given by the
mission :

« Overall Implementation Progress retained as Satisfactory

» Financial Management, Procurement and Saeguards remained Satisfactory; Overall Risk remains Substantial.

Component A — Rehabilitation of Guddu & Sukkur Barrages

« Significant progress acknowledged during the 2025—-26 working season.
» Complete removal of Sukkur cofferdam before the flood season.
» Expedite contractual issues (Foreign Currency Price Adjustment, Canal Hoisting System and EoT).

» Plan O&M arrangements and staff training for new electromechanical systems.
Component B — Improved Barrage Operations
« Limited progress observed; O&M Scorecard improved only from 40% to 44%.

 Accelerate BMU operationalization, canal calibration, sediment monitoring, surveillance & maintenance and Emergency

Preparedness Plans.
Components C & D

» Expedite procurement of Kotri Barrage Technical Assistance.
» Strengthen contract management, recruit FMS, establish internal audit arrangements and initiate planning to bridge the anticipated

financing gap.
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I
Sindh Barrages Improvement Project (SBIP) Rehabilitation|& Modernization of Guddu & Sukkur Barrages

1
Irrigation Department] GoSindh

Fortnightly Progress Report ending 30 June 2

I26 (to be sent after every 15 days)

Date of Stiulated Revised Achieved Financial Schedule Cost
Sr. . Bid Opening/ | Contract Value |Revised Contract| Contract |Date of Contract P . . Physical Performanc | Performanc
Contract No Title of Contract . . Completion | Completion Progress Remarks
No. Closing Date (PKR) Value (PKR) Signing | Commencement date date Progress (%) e Index e Index
(Date) (%) > (SPI) (CPI)
Building Works at Guddu
Barrage, Kashmore, Sukkur IPC-30 certified by PIC.
1 SBIP/G2 Barrage @ Sukkur and Barrage 25-Aug-16 9,585,161,481.0 9,433,713,833.8 22-Mar-17 10-Jul-17 09-Jan-22 31-Mar-27 89.02% 85.77% 0.94 1.00 Revised Contract Value and Completion
Rehabilitation Works at Guddu Date as per VO-18.
Barrage, Kashmore
Restoration and up-gradation of IPC-17 certfied by PIC.
2 SBIP/S1 P9 ! 07-Jun-22 17,070,772,991.0 23,436,986,609.3 24-Oct-22 24-Feb-23 22-Feb-27 30-Jun-27* 67.95% 60.11% 0.99 1.00 Revised Contract Value includes all
Sukkur Barrage
approved VOs.
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» Decision on auction of scrap gate material and allocation of land for temporary
scrap storage at Sukkur

* Deployment of Environment and Social Safeguards staff of PMO
+  Strengthing and operationalization of BMU is still pending

* Need for pond level maintenance during barrage works

» Approval of VO-12 (EOT of 127 days up to 30 June 2027) for S1

- Disagreement between PMO & Contractor regarding the replacement of canal
hoisting system

- Proposal for Riverine Management with specific focus on Dolphin census is
awaited from SWD

- Amicable settlement under GCC 21.5 regarding foreign currency price
adjustment dispute remains under discussion
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